CERATIONS GROUP FILE

C/Ops Mudem Cov

4 April 1980 :

MEMORANDUM FOR: Planning Officer - Resource Allocation

FROM:

Chief, Daily Reporting Division

SUBJECT:

Update on Reserve Release Action Plan

Ref Item 2 L:

DRD has presently 20 PPI's for editors in O/PPPM for action; 7 applicants are in processing for employment; 1 applicant is cleared and will EOD in June.

2. Ref Item 9:

First milestone, the FBIS/ORD Memo of Understanding, is now in draft in the Project Staff for review. This milestone should be accomplished by 11 April.

Second milestone, the RfP, is being worked on. The Project Staff has established extensive contacts with prospective vendors, has visited operating systems of some of these vendors, and vendors' representatives have visited the DAILY REPORT.

In support of the second milestone, the Project Staff has had pictures taken of the present operation. DRD is undertaking the revision of the Editorial Handbook by mid-May for inclusion in the RfP or to have it available to prospective vendors, as the Project Staff may decide.

cc: AC/Ops